APTOHIRE

Product Roadmap

Phased delivery plan, dependencies, release gates and risk controls

Version 1.0 • 30 October 2026

Product status: prototype / demo specification. This document describes intended behavior and technical contracts; it is not a production-readiness certification.

1. Roadmap principles

Sequence work by dependency and risk, not by visual completeness. The PRD defines a prototype/demo target and an explicit build order. This roadmap preserves that order while adding review gates; durations are not invented because team capacity and baseline velocity were not supplied.

2. Proposed delivery stages

Stage	Workstream	Exit gate
0 — Baseline & contract audit	Inventory repositories, reconcile each portal adapter with FROZEN-CONTRACTS.md, identify missing backend functions and configuration gaps.	Contract-delta register reviewed; no silent field/enum/response changes.
1 — Identity & affiliation	Auth, role assignment, host routing, profile/person model, university approval and affiliation verification.	Cross-role access tests pass; affiliation outcomes are explicit.
2 — Project workflow	Project templates, assignment, submission metadata, file/video constraints, uploads and retry states.	Happy path and validation/error paths demo reliably.
3 — Audit & scorecard	Mock deterministic audit first, then direct model adapter, then n8n; evidence-linked rubric, skill graph, borderline review.	Every score has rationale/evidence; borderline review and fallback tested.
4 — Blind matching & consent	Job posting, anonymized candidate projections, match reasons, access request, scoped grant, reveal, expiry and withdrawal.	No identity exposure before valid grant; database tests verify it.
5 — University & admin operations	Roster import, analytics, tickets/appeals, organization/university approval, audit logs, MFA gates.	Own-tenant scoping and independent appeal review validated.
6 — Resume & public verification	PDF resume, QR/link verification page, public verify endpoint with field-level sharing.	Only returned/shared fields display; rate limit and invalid-ID behavior tested.
7 — Demo hardening	Seed fictional data, scripted 5–7 minute demo, responsive polish, observability, test report and known-limitations list.	Rehearsed demo and truthful readiness report.

3. Prioritization

Priority	Definition	Examples
P0	Required for the demo script	Auth/roles, project submission, audit/scorecard, anonymized matching, consent, core university/admin flows.
P1	Should have for a credible demo	Profile sync proposals, polished resume export, richer analytics, employer feedback, comprehensive empty/error states.
P2	Nice to have or later hardening	Non-essential polish, expanded integrations and capabilities outside the core journey.

4. Dependency map

Identity and authorization precede all sensitive workflows. Project submission precedes auditing; auditing precedes verified-skill display; job creation and candidate projections precede matching; matching precedes consent request and reveal. University analytics depends on stable student/affiliation/skill records. Public verification depends on credential issuance and per-field sharing controls.

5. Quality gates

• Contract gate: every frozen function, request, response, enum and error code is documented and reconciled against the implementation.

• Security gate: RLS, function authorization, rate limits, audit logging, MFA, identity-blind views, consent expiry and revocation tests.

AptoHire

• Reliability gate: mock mode deterministic; external AI/provider failure cannot block the demo; retries are idempotent where specified.

• Product gate: keyboard access, responsive layouts, loading/empty/error/success states, clear trust explanations.

• Release gate: report what was actually run; separate code/config inference from runtime verification and manual dashboard steps.

6. Risk register

Risk	Impact	Mitigation
Frontend/backend contract drift	Broken flows or unsafe assumptions	Frozen contract checklist and CI contract tests; no unilateral contract edits.
Identity leakage	Severe privacy harm	Identity-free views, scoped consent grants, negative access tests and audit logs.
AI output variability	Unreliable demo or opaque score	Mock fallback, schema validation, evidence references and human review for borderline outcomes.
Unverified implementation status	Overstated claims	Track each capability as verified / inferred / not run / manual setup.
External service limits	Demo disruption/cost	Quotas, caching, kill switch and deterministic mock mode.
Weak validation evidence	Misleading product strategy	Analyze actual survey exports and interviews before claiming market validation.

7. Metrics to instrument

• Activation: successful signup, verified/unverified affiliation outcome, project assignment rate.

• Project funnel: assignment-to-submission conversion, submission retry rate, time-to-scorecard.

• Evidence quality: percentage of audit criteria with evidence references, borderline rate, appeal rate and adjustment rate.

• Marketplace: jobs created, anonymized candidate-card views, access requests, consent acceptance/decline and withdrawal.

• University value: roster import success, verified-skill coverage, placement-status completeness, unmet-demand skill trends.

• Trust and safety: denied unauthorized access attempts, consent grant expiry/withdrawal latency, audit-log completeness, rate-limit events.

8. Planning note

This roadmap is sequenced, not calendar-dated. Assign owners and dates only after the repository audit, capacity estimate and dependency review.

AptoHire